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August 12, 2015 

 

Via e-mail and first class mail 

Benjamin H. Grumbles 

Secretary of the Environment 

Maryland Department of the Environment 

1800 Washington Blvd. 

Baltimore, Maryland 21230 

ben.grumbles@maryland.gov 

RE: Energy Answers Baltimore, LLC Permit Expiration (PSC. Case No. 9199) 

 

Dear Secretary Grumbles: 

 

 The nineteen undersigned environmental, health, faith, and social justice groups write to 

respectfully request that the Maryland Department of the Environment (“MDE”) enforce the 

terms of the Certificate of Public Convenience and Necessity (“CPCN”) held by Energy Answers 

Baltimore, LLC (“Energy Answers”) and find that the air quality provisions of Energy Answers’ 

CPCN have expired due to the company’s ongoing failure to construct the 4,000 ton-per-day 

trash combustion plant that it proposes to build in Baltimore City.  

 

 Condition A-6 of the CPCN states that the air quality provisions of the CPCN expire if, 

as determined by MDE, any one of the following occurs: (1) “[c]onstruction is substantially 

discontinued for a period of 18 months or more after it has commenced;” (2) “[c]onstruction is 

not commenced within 36 months after the August 6, 2010 effective date of the CPCN . . . ;” or 

(3) “[c]onstruction is not completed within a reasonable period of time after the issuance of a 

final CPCN.”  As documented by MDE, Energy Answers has substantially discontinued 

construction for a period of well over 18 months.  Therefore, the air quality conditions of the 

CPCN have expired, and Energy Answers must apply for a new CPCN in order to construct the 

plant.  In addition, the prolonged lapse in construction means that Energy Answers has failed to 

commence construction of the project, as that term is defined by law, and the CPCN has expired 

on this basis as well.  

  

Background 

 

 On August 22, 2013, nine environmental and public health groups sent a letter to MDE 

requesting that the agency conduct an investigation and issue a written determination regarding 

whether Energy Answers met its August 6, 2013 deadline to commence construction of its trash 

burning plant.
 1

   Though we were initially informed by phone that MDE would respond to our 

                                                           
1
 Letter from environmental and public health groups to MD Department of the Environment (Aug. 22, 2013) 

(Attachment A).  
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letter, MDE never did so.  In fact, MDE was completely silent on this matter until December 18, 

2013, when it issued the statement below in an email to a reporter with the Baltimore Brew. 

 

The short answer is that we have not found the company to be in violation of the 

requirement to have started construction by the required time. . . .  

 

MDE is responsible for determining whether a facility such as this is in 

compliance with the federal Clean Air Act. The Clean Air Act requires a facility 

to begin construction within 18 months of the issuance of a permit and any 

extensions. The Clean Air Act also requires construction to continue at a 

reasonable pace and be completed within a reasonable time frame. Based on our 

observations of activity at the site, we have not found the facility to be out of 

compliance for any of those requirements. We will continue to monitor the 

progress of the work at the site to determine compliance with those requirements.
2
 

 

 Since that time, MDE has documented in site inspection reports that Energy Answers 

discontinued construction at the site on November 1, 2013 and, as of June 3, 2015, construction 

had not resumed.  Furthermore, based on recent observations of the site, it appears that no 

additional construction has been performed as of the date of this letter.   

 

I. Energy Answers’ Permit Has Expired Because the Company Substantially 

Discontinued Construction for a Period of Over 18 Months 

 

Under Energy Answers’ CPCN and the federal Clean Air Act, a permit for the 

construction of a major source of air pollution, like the Energy Answers plant, expires if 

construction is substantially discontinued for a period of 18 months or more after it has 

commenced.
3
 As of June 3, 2015, the date of MDE’s most recent site inspection, Energy 

Answers had substantially discontinued construction for over 19 months, and no additional 

construction appears to have been performed since then.  Therefore, the air quality provisions of 

the CPCN, which represent Energy Answers’ Clean Air Act approval to construct the 

incinerator, have expired.  

  

A. Construction Has Been Substantially Discontinued for 19 Months and Counting 

 

 MDE has documented the lack of construction at the site in three site inspection reports, 

dated November 1, 2013, February 28, 2014, and June 3, 2015.  Those reports are attached 

hereto as Attachment B.  The November 1, 2013 report states that, as of that date, 32 pilings for 

the plant’s smokestack had been installed on site and that “the stack piling project was completed 

on October 31, 2013 with the re-driving of 9 pilings.”
4
  The February 28, 2014 report states that 

“[d]uring [that] site inspection, it was confirmed that Energy Answers has not performed any 

                                                           
2
 MDE (Jay Apperson) statement to Baltimore Brew Dec. 18 re. Energy Answers’ Fairfield Renewable Energy 

Power Plant, Baltimore Brew, at https://www.baltimorebrew.com/mde-jay-apperson-statement-to-baltimore-brew-

dec-18-re-energy-answers-fairfield-renewable-energy-power-plant/ (last visited Aug. 5 2015) (emphasis added.) 
3
 Energy Answers CPCN Condition A-6; COMAR 26.11.02.04(B)(2);  40 C.F.R. § 52.21(r)(2).   The federal 

regulations do not require that the discontinuation of construction be “substantial.” 
4
 Nov. 1, 2013 site inspection report, 1 (Attachment B).  

https://www.baltimorebrew.com/mde-jay-apperson-statement-to-baltimore-brew-dec-18-re-energy-answers-fairfield-renewable-energy-power-plant/
https://www.baltimorebrew.com/mde-jay-apperson-statement-to-baltimore-brew-dec-18-re-energy-answers-fairfield-renewable-energy-power-plant/
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additional work since MDE’s last inspection of November 1, 2013.”
5
  The June 3, 2015 report 

states that “[d]uring the June 3, 2015 Energy Answers site inspection, it was observed that the 

company has not performed any additional construction work on-site since MDE’s last 

inspection of February 28, 2014.”   

 

 Thus, Energy Answers substantially discontinued construction on November 1, 2013.  As 

of May 1, 2015, construction had been substantially discontinued for 18 months, resulting in the 

expiration of the air quality provisions of Energy Answers’ CPCN.  As of MDE’s June 3, 2015 

site inspection, Energy Answers had substantially discontinued construction for approximately 

19 months.  A lapse of the same duration led the Seventh Circuit Court of Appeals to uphold the 

invalidation of a coal plant permit in  Sierra Club v. Franklin County Power of Illinois, LLC, 546 

F.3d, 918, 931 (7
th

 Cir. 2008).  In that case, the Court noted that “[t]his 19-month lapse in 

construction activity killed the Company’s . . . permit.”
6
  Finally, the photographs attached 

hereto as Attachment C, taken on August 3, 2015, appear to show that no additional construction 

had been performed on the site as of that date, extending the lapse to 21 months.
 7
   

 

B. The March 4, 2014 Removal of The Pile-Driving Crane from the Site Cannot be 

Considered Construction Activity 

 

Energy Answers is apparently claiming that it finished “Phase I” of the construction on 

March 4, 2014, the date on which it removed from the site the crane used to drive the pilings.
8
  

However, such an activity cannot be considered construction under the EPA’s interpretation of 

Clean Air Act construction requirements.  In a memorandum discussing the “commence 

construction” requirement, EPA stated: 

 

We have interpreted physical on-site construction to refer to placement, assembly, 

or installation of materials, equipment or facilities which will make up part of the 

ultimate structure of the source.  In order to qualify, these activities must take 

place on-site or be site specific. Placement of footings, pilings and other materials 

needed to support the ultimate structures clearly constitutes on-site construction. . 

. . [I]t will not suffice merely to have begun erection of auxiliary buildings or 

construction sheds unless there is clear evidence (through contracts or otherwise) 

that construction of the entire facility will definitely go forward in a continuous 

manner.
9
 

                                                           
5
 Feb. 28, 2014 site inspection report, 2 (Attachment B).  

6
 Sierra Club v. Franklin County Power of Illinois, LLC, 546 F.3d at 931. 

7
 These facts are also fully supported by the quarterly construction reports that Energy Answers has been filing with 

MDE pursuant to MDE’s March 2014 order requiring it to do so.  Due to their length, Energy Answers’ quarterly 

construction reports are not attached.  However, the Environmental Integrity Project (EIP) has obtained these reports 

and is willing to provide them upon request.  
8
 Energy Answers’ most recent quarterly construction report states: “Initial Construction Phase 1 of the Work was 

completed in March 2014 with the demobilization and transport of the piling rig.” 
9
 Memorandum from Edward E. Reich, Director, Division of Stationary Source Enforcement, to David Kee, Chief 

Air Enforcement Branch Region V, “Commence Construction” under PSD, 2 (July 1, 1978) (“Reich 

Memorandum”) available at http://www.epa.gov/region7/air/nsr/nsrmemos/commence.pdf; see Sierra Club, 546. 

F3d at 930 (citing to the Reich memorandum in decision holding that permittee had failed to commence 

construction).  

http://www.epa.gov/region7/air/nsr/nsrmemos/commence.pdf
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While this memorandum focuses on the “commence construction” requirement, it is 

instructive on the important distinction between ancillary activities, such as placement of support 

materials or (even less significant) removal of equipment from the site, and the assembly of the 

actual permitted structure.  

 

 In addition, records obtained from MDE belie Energy Answers’ claim.  In attachments to 

an August 6, 2013 letter to MDE, Energy Answers stated that “Phase 1 of the Initial Construction 

work consist [sic] of driving thirty-two piles to support the imposed loads from the Stack and its 

foundation” and projects that the “field work duration” will be 8 weeks.
10

  Nowhere in this 

document does Energy Answers identify the removal of the crane as a separate construction 

activity or mention it in any way.  MDE’s staff also appear to have already rejected this 

argument.  A chronology produced on June 11, 2014 by Stephen Laing in the Air Quality 

Compliance Program identifies October 31, 2013 as the date on which Phase I construction 

ended
11

 and MDE’s November 1, 2013 site inspection report also identifies October 31, 2013 as 

the date on which the pile-driving phase of construction was completed.
12

  A set of meeting notes 

for a July 1, 2014 meeting between MDE and Energy Answers shows a question mark next to the 

words “March 2014 pile driving rig,” indicating appropriate skepticism of the inventive yet 

incorrect claim that this action constitutes construction.  

 

Thus, the removal of the crane cannot be considered construction activity.  Construction 

was discontinued starting November 1, 2013. 

 

C. Energy Answers May Not Claim That Requirements Regarding Continuation of 

Construction Were “Tolled” During the Period when Energy Answers was Violating 

A Separate CPCN Condition  

 

Additionally, Energy Answers may not claim that the construction requirements were 

“tolled” or inapplicable during the approximately 7.5 months in which it was subject to a stop-

work order from MDE because the company was violating a separate condition of its CPCN.  

Maryland does not recognize a defense or exception to the duty to comply with air quality laws 

in situations over which the violator has control.
13

 As discussed below, Energy Answers was in 

control of the duration of the stop work order and could have taken action to lift the order much 

earlier.  Moreover, even if this were entirely beyond Energy Answers’ control, the proper course 

of action would have been to seek for the company to seek an extension of the time periods 

under 40 C.F.R. § 52.21(r)(2).  

 

                                                           
10

 Energy Answers’ August 6, 2013 letter and enclosures are attached hereto as Attachment D.  
11

 The June 11, 2014 chronology is attached hereto as Attachment E.  
12

 Nov. 1, 2013 site inspection report, 2 (Attachment B). 
13

 See Md. Code Ann., Envir. § 2-613 (“A condition that is caused by an act of God, a strike, a riot, a catastrophe, or 

a cause over which an alleged violator has no control is not a violation of this title or any standard set or rule or 

regulation adopted under this title.”) (emphasis added.)  See also County Comm’rs of Charles County v. Sec’ of 

Health and Mental Hygiene, 302 Md. 566, 568 (1985)(finding that a lapse in construction caused a county-issued 

building permit to expire, even though the permittee discontinued construction pursuant to a state agency order that 

the permit was void and the county and permittee timely filed administrative appeals of state decision).  
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On June 19, 2014, MDE sent Energy Answers an Opportunity to Resolve Claim for Civil 

Penalty (“Notice of Violation”) informing Energy Answers that it was violating Maryland’s air 

quality laws by failing to maintain its legal right to certain required emission offsets. In the 

Notice of Violation, MDE also ordered Energy Answers to discontinue construction until it could 

demonstrate that it had “replaced” the offsets that it failed to maintain.  MDE lifted the stop-

work order by letter dated February 3, 2015.   

 

MDE did not lift the order until February 3, 2015 because Energy Answers did not 

“replace” the offsets until around that time.  As shown in the letter and agreement attached 

hereto as Attachment F, Energy Answers responded to the Notice of Violation by letter dated 

July 31, 2014.
 14

   In that letter, Energy Answers noted that it had arranged a “purchase contract” 

for credits for nitrogen oxides (NOx) offsets generated by the shutdown of the Sparrows Point 

steel mill.   The terms of the “Spot Agreement” with Sparrows Point, which is included in 

Attachment F hereto, provide that the documents necessary to transfer the credits would not be 

prepared and executed until “full payment [was made] of the entire Total Price” by Energy 

Answers.  Payment of the “Total Price,” however, was to be made in installments under the 

agreement, with the last installment due on or before December 1, 2014.  Documents attached at 

Attachment G show that Sparrows Point sent MDE a letter dated December 10, 2014 requesting 

the transfer of credits and Energy Answers sent a similar letter dated December 22, 2014.  MDE 

sent letters dated December 23, 2014 confirming the transfer.  

 

Since Energy Answers did not actually replace the NOx offsets until the tail end of 2014, 

thereby addressing the violations described in MDE’s Notice of Violation,
15

 it cannot use its 

delay in complying with CPCN Condition A-2 (as generously interpreted by MDE) to evade the 

requirements of a separate set of Clean Air Act requirements (relating to pace of construction).  

It also does not appear that there is any external excuse for this lengthy delay, given that the 

Sparrows Point offsets were apparently approved by MDE and available for transfer by October 

1, 2014
16

  and possibly earlier.  

 

                                                           
14

  We note that Energy Answers had the right to challenge MDE’s order in court but chose not to.  Md. Code Ann., 

Envir. § 2-607(a)(1)  (“Any person aggrieved by a final decision of the Secretary or the designated hearing officer in 

connection with a show-cause order, a corrective order, or any other final order issued under this subtitle may take a 

direct judicial appeal.”) Additionally, in the July 31, 2014 letter, Energy Answers concedes fault, stating, “[a]s noted 

in your letter, Energy Answers did not execute the final call option [on the offsets] before May 12, 2014 as required 

under the contract.” Letter from Energy Answers to MD Dep’t of the Envir. (July 31, 2014) (Attachment F). 
15

 EIP, CCAN, Baltimore Harbor Waterkeeper, and United Workers have written previously to express strong 

disagreement with MDE’s interpretation of CPCN Condition A-2, relating to offsets, as set forth in MDE’s August 

5, 2013 letter to Energy Answers.  This is still the position of these groups.  MDE’s interpretation, which allows 

Energy Answers to obtain pollution offset credits on a phased basis each time it “commences construction” of one of 

the four boilers at the facility, flatly contradicts the plain language of Condition A-2, which requires that all credits 

must be obtained and approved before the Clean Air Act approvals take effect and before construction can lawfully 

begin.    
16

  MDE maintains a chart of available emission reduction credits on its website at  

http://www.mde.state.md.us/programs/permits/airmanagementpermits/erc/pages/index.aspx (last visited Aug. 6, 

2015).  On October 20, 2014, EIP saved the chart available on that date, which showed credits available as of 

October 1, 2014.  That chart, attached hereto as Attachment H, shows 2963 available NOx credits from HRE 

Sparrows Point, LLC.   

http://www.mde.state.md.us/programs/permits/airmanagementpermits/erc/pages/index.aspx
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 Additionally, even if the duration of the stop-work order were entirely beyond Energy 

Answers’ control, the Clean Air Act provides a mechanism for addressing a permittee’s inability 

to meet its requirements relating to commencing, continuing, and completing construction.  

Energy Answers could have availed itself of this remedy but chose not to.  The EPA and state 

agencies “may extend the 18-month period upon a satisfactory showing that such an extension is 

justified.”
17

 Energy Answers has already received such an extension once and could have 

attempted to present the stop-work order as a factor justifying a request for a second extension.  

However, the company has instead chosen to flout the requirements of its CPCN and the Clean 

Air Act relating to commencing and continuing construction.  For example, after the order was 

lifted on February 3, 2015, Energy Answers did nothing whatsoever until mid-May 2015
18

 when 

it submitted an application for a permit to crush concrete on the site.  Nothing more has been 

done since that time, according to all available records.
19

   

 

 Thus, Energy Answers’ obligation to continue construction cannot be considered “tolled” 

because of its own failure to comply with the conditions of its CPCN.  If MDE allows such an 

outcome, it will be setting a policy that rewards companies that violate the law.  

 

D. Part I Conclusion 

 

Energy Answers must be held accountable for its actions and must face the clear and 

unambiguous consequences of its failure to meet the construction requirements of its CPCN and 

the Clean Air Act: expiration of its approval to construct the facility.  We urge MDE to issue a 

written determination that the air quality provisions of MDE’s CPCN have expired.  

 

II. Energy Answers’ Permit Has Expired Because the Company Failed to 

Commence a Continuous Program of On-site Construction 

 

The CPCN also includes a second basis for determining that Energy Answers’ 

authorization to construct the incinerator has expired.  CPCN Condition A-6(a) provides for 

expiration if construction is not commenced by August 6, 2013.  In order to “commence” 

construction, as that term is defined in the federal Clean Air Act and Maryland’s implementing 

laws, a company must either “beg[i]n, or cause[] to begin, a continuous program of actual on-site 

construction of the source to be completed within a reasonable time” or enter into substantial 

contractual obligations for “actual on-site construction of the source to be completed within a 

reasonable time.”
20

 

 

Energy Answers has never claimed that it commenced construction by entering 

into contracts and, in its August 6, 2013 letter to MDE, the company claimed to have 

                                                           
17

 40 C.F.R. § 52.21(r)(2).   
18

 Submitting the crusher permit application also does not constitute construction.   
19

 It is entirely unclear why Energy Answers is not moving forward with other construction activities while the 

crusher permit application is pending.  It seems very likely, based on MDE’s June 3, 2015 inspection report and the 

most recent quarterly construction report, that Energy Answers will need more concrete than can be generated from 

the on-site concrete piles that it is planning to crush.  If this is the case, it could start bringing in the additional 

concrete and using that to build the foundation while it awaits the crusher permit, but it has not done so.  
20

 COMAR 26.11.17.01(7); COMAR 26.11.06.14(B)(1) (incorporating by reference 40 C.F.R. § 52.21, which 

defines “commence”); 42 U.S.C. § 7479(2)(A). 
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commenced construction by initiating on-site activities.
21

  Additionally, even if Energy 

Answers were now to claim that it commenced construction by assuming contractual 

obligations, in order to qualify, those obligations must be so significant that canceling or 

modifying them would result in “substantial loss” to the permittee
22

 and the contracts 

would have to be for “actual on-site construction of the source to be completed within a 

reasonable time.”  Given the extremely limited history of construction on the site, it seems 

almost certain that Energy Answers has not entered into contracts that meet these criteria.  

If it claims that it has, the company should be required to produce the contracts 

immediately.  

 

In the absence of sufficient contracts, Energy Answers must demonstrate that, on 

August 6, 2013, it began or caused to begin a “continuous program of actual on-site 

construction of the source to be completed within a reasonable time.”  Energy Answers 

cannot meet this test.  At best, it constructed for a period of approximately 2.5 months
23

 

and then abandoned the site for a period of at least 19 months.  This does not constitute a 

“continuous program of actual on-site construction of the source.” Therefore, Energy 

Answers has not commenced construction of the project, as that term is defined by law, 

and its permit has expired on that basis as well.   

 

III. Conclusion 

 

Energy Answers received its CPCN on August 6, 2010 and has already received one 

extension of the commence construction deadline in that permit.  After the extension, its new 

deadline to commence construction was August 6, 2013.  As demonstrated by the August 3, 2015 

site photographs in Attachment C, two years after that deadline, almost nothing at the site has 

changed.  The site could be used for a number of different kinds of beneficial development 

including the generation of solar energy, an idea that is supported by members of the nearby 

community. Instead, the land is being allowed to sit unused with no end in sight to the lapse in 

construction.  

 

In its December 2013 statement to the Baltimore Brew, MDE acknowledged that 

construction must continue at a reasonable place and be completed within a reasonable time.  

MDE further committed to “monitor[ing] the progress of the work at the site to determine 

compliance with those requirements.”  We are asking MDE to follow through on this 

commitment.  Specifically, we urge MDE to take swift action by issuing a written determination 

that (1) the air quality provisions of Energy Answers’ CPCN have expired because of the 

company’s failure to meet the construction milestones set forth in CPCN Condition A-6; and (2) 
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 Attachment D.  
22

 EPA’s policy is that a loss is substantial if it represents 10% or more of the total project cost.  Below 10%, 

a case-by-case analysis should be performed.  Reich Memorandum at 2.  In general, courts have found losses 

under 10% of the total project cost to be insubstantial.  See Sierra Club, 546 F.3d at 933-934 ($72 million 

termination fee was not substantial because less than 10% of project cost); Montana Power Co. v. EPA, 608 

F.2d 334, 337 (9
th

 Cir. 1979) (loss of 2.3% of total project cost was insubstantial).  
23

 EIP also disputes that the required construction activities began on August 6, 2013 and contends that construction 

commenced on August 19, 2013, the date given in Energy Answers’ first construction report (dated March 31, 2014) 

as the day on which the first piling was driven.  
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Energy Answers must apply for and receive new approvals under the Clean Air Act’s New 

Source Review program in order to lawfully build the incinerator.   

 

 The undersigned groups appreciate the opportunity to make our position known to MDE.  

There are also other groups and individuals that support our request.  A short video showing 

messages from members of the school, faith, and small business communities in the Curtis Bay 

neighborhood in South Baltimore is provided at the following link: 

https://vimeo.com/135869330.  To ensure that all voices are heard, we will be submitting 

additional video statements and written comments, as we collect them, from individuals calling 

on MDE to enforce the law.  

 

 Thank you for your time and consideration.  

 

Sincerely, 

 

 

Leah Kelly 

Attorney 

Environmental Integrity Project 

1000 Vermont Ave. NW, Suite 1100 

Washington, DC 20005 

Phone: 202-263-4448 

lkelly@environmentalintegrity.org  

 

Gregory Sawtell  

Leadership Organizer 

United Workers and Free Your Voice 

2640 St. Paul Street 

Baltimore, Maryland 21218 

 

Dante M. de Tablan  

Executive Director 

The Ben Franklin Center for Community    

   Schools 

1201 Cambria Street, Room 104  

Baltimore, Maryland 21225 

 

David Flores 

Baltimore Harbor Waterkeeper 

Blue Water Baltimore 

3545 Belair Rd. 

Baltimore, Maryland 21213 

 

 

 

 

Wendy E. Shaia 

Executive Director  

Social Work Community Outreach Service  

University of Maryland 

School of Social Work 

525 W. Redwood Street 

Baltimore, Maryland  21201 

 

Michael Dorsey 

Director of Community Outreach  

Docs in the Park Co-Founder 

Chesapeake Center for Youth Development 

301 East Patapsco Avenue  

Baltimore Maryland 21225 

 

Trisha Sheehan  

Regional Field Manager  

Moms Clean Air Force, Maryland 

1875 Connecticut Avenue, NW Suite 600 

Washington, DC 20009 

 

Rebecca Ruggles 

Director 

Maryland Environmental Health Network  

2 East Read Street, 2nd Floor 

Baltimore, Maryland 21202 

 

 

 

 

https://vimeo.com/135869330
mailto:lkelly@environmentalintegrity.org
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Tim Whitehouse 

Executive Director 

Chesapeake Physicians for Social    

     Responsibility 

325 East 25th Street  

Baltimore, Maryland 21218 

 

Josh Tulkin 

State Director 

Maryland Sierra Club 

7338 Baltimore Avenue #102  

College Park, Maryland 20740 

 

Anne Havemann 

Senior General Counsel 

Chesapeake Climate Action Network 

6930 Carroll Ave., Suite 720 

Takoma Park, Maryland 20912 

 

Joelle Novey 

Director 

Interfaith Power & Light (DC.MD.NoVA) 

100 Allison Street NW 

Washington, DC 20011 

  

Fr. Ty Hullinger 

Chair 

Interfaith Worker Justice, Maryland 

Church of the Most Precious Blood 

5010 Bowleys Ln.  

Baltimore, MD 21206 

Molly Amster 

Baltimore Director 

Jews United for Justice 

5601 Newbury Street 

Baltimore, MD 21209 

 

Chris Lafferty 

Northeast Housing Initiative  

St. Anthony's Church  

4414 Frankford Ave. 

Baltimore, MD 21206 

 

Elisabeth Hoffman 

Howard County Climate Change 

Columbia, MD 21045  

http://www.hococlimatechange.org/  

 

Mike Ewall, Esq. 

Founder & Director 

Energy Justice Network 

1434 Elbridge Street 

Philadelphia, PA 19149 

 

Monica Wilson 

U.S. and Canada Program Director 

Global Alliance for Incinerator Alternatives 

1958 University Avenue 

Berkeley, CA 94704 

 

Greg Smith and Suchitra Balachandran 

Co-Directors 

Community Research

 

 

CC: Via e-mail and first class mail 

 

George (Tad) Aburn 

Director 

Air & Radiation Management Administration 

Maryland Department of the Environment 

1800 Washington Blvd. 

Baltimore, Maryland 21230 

george.aburn@maryland.gov  

 

Horacio Tablada 

Deputy Secretary for Regulatory Programs & Policy  

x-apple-data-detectors://1/2
x-apple-data-detectors://1/2
http://www.hococlimatechange.org/
mailto:george.aburn@maryland.gov
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Maryland Department of the Environment 

1800 Washington Blvd. 

Baltimore, Maryland 21230 

horacio.tablada@maryland.gov  

 

Brian Frosh 

Attorney General of Maryland  

200 St. Paul Place 

Baltimore, Maryland 21202  

bfrosh@oag.state.md.us 

 

Steven R. Johnson 

Principal Counsel 

Maryland Department of the Environment 

1800 Washington Blvd. 

Baltimore, Maryland 21230 

Steven.johnson1@maryland.gov  

 

Roberta R. James 

Assistant Attorney General 

Office of the Attorney General 

Maryland Department of the Environment 

1800 Washington Blvd. 

Baltimore, Maryland 21230  

roberta.james@maryland.gov  

mailto:horacio.tablada@maryland.gov
mailto:bfrosh@oag.state.md.us
mailto:Steven.johnson1@maryland.gov
mailto:roberta.james@maryland.gov

